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Federal Mine Tailings Site 
Park Hills, Missouri 

Monthly Progress Report 
Period: May 1, 2 0 1 2 - M a y 31, 2012 

1. Actions Performed or Completed This Period: 

a. Work continued on the task of stockpiling rock onsite. This work focused on stockpiling trail rock. 
Type 1 riprap, and Type 2 riprap. These rock types are being stockpiled in the northern portion of the 
Borrow Area. As of the end of the period, work on this task continued. 

b. Work in the ORV Riding Area continues to be on hold. A plan on how to complete work has been 
agreed upon between Doe Rim and Missouri Department of Natural Resources - Division of State 
Parks (MDNR-DSP). Currently, Doe Run is in the process of acquiring the necessary equipment to 
build fence to section off certain areas of the ORV Riding Area. It is anticipated that the fence will be 
built in early June and that construction activities will begin immediately after. A copy of the ORV 
Riding Area Closure Plan, the revised riding permits, and figures showing the phased fencing have 
been included with this report. 

c. Work continued in the Former Chat Pile Area. This work focused on constructing the drainage 
channel that runs through this area. This work included excavating mine waste and weathered 
bedrock from the channel to construct the channel bottom to the approved final subgrade elevations. 
As of the end of the period, work on this task continued. 

The seep that developed at the base of the slope on the downstream side of the sedimentation basin 
located at the downstream end of the channel that runs through the Former Chat Pile Area has been 
left open and continues to flow freely. At this time, there is not an obvious source of water for this 
seep, and the flow has caused a small amount of erosion in the toe of this slope. Further exploration 
of this seep is planned. Doe Run also plans to contact Missouri Department of Transportation 
(MoDOT) to see if the existing retention and drop structures can be bypassed to avoid future seepage 
in the berm. 

d. Work in the Former Mi l l Area continued on the task of constructing the interpretive walk trail through 
the mill. This work focused on final grading activities around this area. As of the end of the period, 
the entire interpretive walk trail had been completed. 

e. In January, EPA requested that air monitors, in addition to the monitor identified in the Removal 
Action Work Plan (RAWP), be placed around the site. Doe Run and MDNR-DSP have determined 
how this issue will be addressed and are in the progress of implementing these activities. The first 
step in this process will be to identify a location for the set of air monitors (one high volume TSP 
particulate sampler - volumetric fiow confroUed and one EPA reference method high volume PMio 
sampler - volumetric flow controlled) to be placed. As of the end of the period, this step had been 
completed. 

Doe Run also plans to utilize air monitors that are already being used in other air monitoring networks 
in the Park Hills area. A plan identifying the new location discussed above, as well as the existing 
locations they intend to utilize, will be provided to EPA once it has been finalized. 

2. Data and Results Received This Period: 

a. Included with this progress report are a table and two charts. These documents show the data for the 
MDNR-DSP air monitor located near the ORV Riding Area from January 2010 through March 2012. 
This information is being provided to EPA in this report as a courtesy to MDNR-DSP. Neither The 
Doe Run Company nor Barr Engineering were involved with siting this monitor, collecting the 
samples, processing the samples, evaluating the data, or verifying the accuracy of the data. 
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3. Planned Activities for Next Period: 

a. Work in the ORV Riding Area will resume. Work in this area will focus on constructing temporary 
fencing around the Phase I area to keep riders out of the construction area. Once the fence has been 
installed, construction activities on this area will resume. 

b. Work will continue on the task of stockpiling frail rock. Type 1 riprap, and Type 2 riprap. 

c. Exploration activities will be completed to determine the source of the seep that has developed at the 
base of the slope on the downstream side of the sedimentation basin located at the downstream end of 
the channel that runs through the Former Chat Pile Area. 

d. The plan to place additional air monitors around the site will be implemented. 

e. The next MDNR-DSP progress meeting is planned for July 9, 2012. 

4. Changes in Personnel: 

a. None. 

5. Issues or Problems Encountered and the Resolution: 

a. None. 

End of Monthly Progress Report 



St. Joe State Park Lead, January 2010 through March 2012, ug/m3 
Note: values of 0.007 (or of 0.004 starting July 2011) are generally nondetects 
Note: blank cells indicate no valid sample, or insufficient data to calculate an average 

Monthly Average Lead Concentrations, 2010-2012, ug/m3 
SJSP 

January 0.015 
February 0.009 
March 0.008 
April 0.021 
May 0.054 
June 0.033 
July 0.037 
August 0.033 
September 0.011 
October 0.052 
November 0.021 
December 0.032 
January 0.011 
February 0.007 
March 
April 0.007 
May 0.007 
June 0.015 
July 0.028 
August 0.030 
September 0.364 
October 
November 
December 0.011 
January 0.023 
February 0.024 
March 0.081 



3-Month Ro 
Jan-Mar 0.011 
Feb-Apr 0.012 
Mar-May 0.027 
Apr-Jun 0.036 
May-Jul 0.041 
Jun-Aug 0.034 
Jul-Sep 0.027 
Aug-Oct 0.032 
Sep-Nov 0.028 
Oct-Dec 0.035 
Nov-Jan 0.021 
Dec-Feb 0.017 
Jan-Mar 
Feb-Apr 
Mar-May 
Apr-Jun 0.010 
May-Jul 0.017 
Jun-Aug 0.024 
Jul-Sep 0.141 
Aug-Oct 
Sep-Nov 
Oct-Dec 
Nov-Jan 
Dec-Feb 0.019 
Jan-Mar 0.043 

0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 
0.15 



Daily Average Lead Concentrations, ug/m3 
SJSP 

1/2/10 0.052 
1/5/10 0.019 
1/8/10 0.008 
1/11/10 0.007 
1/14/10 0.007 
1/17/10 0.007 
1/20/10 0.007 
1/23/10 0.007 
1/26/10 0.029 
1/29/10 0.007 
2/1/10 0.007 
2/4/10 0.007 
2/7/10 0.015 
2/10/10 
2/13/10 
2/16/10 
2/19/10 0.007 
2/22/10 
2/25/10 
2/28/10 
3/3/10 0.011 
3/6/10 
3/9/10 0.007 
3/12/10 
3/15/10 0.007 
3/18/10 
3/21/10 0.007 
3/24/10 
3/27/10 0.007 
3/30/10 
4/2/10 
4/5/10 0.007 
4/8/10 0.018 
4/11/10 
4/14/10 
4/17/10 
4/20/10 0.050 
4/23/10 
4/26/10 0.007 
4/29/10 
5/2/10 0.011 
5/5/10 0.014 
5/8/10 0.260 
5/11/10 
5/14/10 0.025 
5/17/10 0.007 
5/20/10 0.007 
5/23/10 0.049 
5/26/10 0.056 
5/29/10 
6/1/10 
6/4/10 0.011 
6/7/10 0.028 
6/10/10 0.010 
6/13/10 
6/16/10 0.059 
6/19/10 0.084 
6/22/10 0.017 
6/25/10 0.021 



Daily Avera{ e Lead Concer 
SJSP 

6/28/10 
7/1/10 0.032 
7/4/10 0.052 
in no 0.028 
7/10/10 0.108 
7/13/10 0.011 
7/16/10 0.024 
7/19/10 0.007 
7/22/10 
7/25/10 
7/28/10 
7/31/10 0.031 
8/3/10 0.017 
8/6/10 0.035 
8/9/10 0.017 
8/12/10 0.024 
8/15/10 0.104 
8/18/10 0.042 
8/21/10 0.021 
8/24/10 
8/27/10 0.032 
8/30/10 0.007 
9/2/10 0.007 
9/5/10 
9/8/10 0.011 
9/11/10 
9/14/10 
9/17/10 0.007 
9/20/10 
9/23/10 0.007 
9/26/10 0.018 
9/29/10 0.014 
10/2/10 0.075 
10/5/10 0.022 
10/8/10 0.021 
10/11/10 0.049 
10/14/10 0.014 
10/17/10 0.188 
10/20/10 
10/23/10 
10/26/10 0.014 
10/29/10 0.032 
11/1/10 0.018 
11/4/10 
11/7/10 0.014 
11/10/10 0.011 
11/13/10 0.039" 
11/16/10 0.061 
11/19/10 0.007 
11/22/10 0.007 
11/25/10 
11/28/10 0.007 
12/1/10 0.015 
12/4/10 0.029 
12/7/10 
12/10/10 0.043 
12/13/10 
12/16/10 
12/19/10 



Daily Average Lead Concentrations, ug/m3 
> SJSP 

12/22/10 0.059 
12/25/10 
12/28/10 0.015 
12/31/10 
1/3/11 
1/6/11 
1/9/11 
1/12/11 0.007 
1/15/11 0.015 
1/18/11 
1/21/11 
1/24/11 
1/27/11 
1/30/11 
2/2/11 
2/5/11 
2/8/11 0.007 
2/11/11 
2/14/11 0.007 
2/17/11 
2/20/11 
2/23/11 
2/26/11 
3/1/11 
3/4/11 
3/7/11 
3/10/11 
3/13/11 
3/16/11 
3/19/11 
3/22/11 
3/25/11 
3/28/11 
3/31/11 
4/3/11 
4/6/11 
4/9/11 
4/12/11 
4/15/11 0.007 
4/18/11 
4/21/11 0.007 
4/24/11 
4/27/11 0.007 
4/30/11 
5/3/11 0.008 
5/6/11 
5/9/11 0.007 
5/12/11 
5/15/11 0.007 
5/18/11 
5/21/11 0.007 
5/24/11 
5/27/11 0.007 
5/30/11 
6/2/11 0.012 
6/5/11 
6/8/11 0.023 
6/11/11 
6/14/11 0.017 



Daily Average Lead Concentrations, ug/m3 
SJSP 

6/17/11 
6/20/11 0.007 
6/23/11 
6/26/11 0.014 
6/29/11 
7/2/11 0.053 
7/5/11 
7/8/11 0.020 
7/11/11 
7/14/11 0.011 
7/17/11 
7/20/11 0.038 
7/23/11 
7/26/11 0.019 
7/29/11 
8/1/11 0.014 
8/4/11 
8/7/11 0.047 
8/10/11 
8/13/11 0.027 
8/16/11 
8/19/11 0.014 
8/22/11 
8/25/11 0.054 
8/28/11 
8/31/11 0.025 
9/3/11 
9/6/11 0.341 
9/9/11 
9/12/11 0.039 
9/15/11 
9/18/11 
9/21/11 
9/24/11 
9/27/11 
9/30/11 0.712 
10/3/11 
10/6/11 0.032 
10/9/11 
10/12/11 
10/15/11 
10/18/11 
10/21/11 
10/24/11 0.025 
10/27/11 
10/30/11 
11/2/11 
11/5/11 
11/8/11 
11/11/11 
11/14/11 
11/17/11 
11/20/11 
11/23/11 
11/26/11 0.003 
11/29/11 0.008 
12/2/11 0.012 
12/5/11 
12/8/11 0.025 



Daily Avera{ e Lead Concer 
SJSP 

12/11/11 0.007 
12/14/11 0.003 
12/17/11 0.015 
12/20/11 0.009 
12/23/11 0.013 
12/26/11 0.005 
12/29/11 0.012 
1/1/12 0.022 
1/4/12 0.025 
1/7/12 0.073 
1/10/12 0.035 
1/13/12 0.005 
1/16/12 0.008 
1/19/12 0.018 
1/22/12 0.005 
1/25/12 0.003 
1/28/12 0.005 
1/31/12 0.054 
2/3/12 
2/6/12 
2/9/12 0.011 
2/12/12 0.024 
2/15/12 0.003 
2/18/12 0.047 
2/21/12 0.016 
2/24/12 0.007 
2/27/12 0.061 
3/1/12 0.365 
3/4/12 0.133 
3/7/12 0.115 
3/10/12 0.011 
3/13/12 0.006 
3/16/12 0.004 
3/19/12 0.004 
3/22/12 0.006 
3/25/12 
3/28/12 
3/31/12 



St. Joe State Park 3-Month Rolling Average Lead Concentrations, 
Jan 2010-Mar2012 
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SJSP Daily Average Lead Concentrations, ug/m3 

0.80 

• 

< 

• 

> 

T t 

»IMM Mi^ • • • • • • t • * 
, . , 1 , ^ 

0.70 

0.60 

0.50 

0.40 

0.30 

0.20 

0.10 

0.00 
^^ ^ ^ .0, ^ ^ .Cb Q ^ Q .Cb O Cb . \ . \ ^ \ ,.N ^ \ ^ \ .̂N. . N . \ . \ . \ ^ \ . \ KN / V <V N> -O' 

n'̂  n'̂  n'̂  n"̂  o"̂  o'̂  n̂*̂  .n^ .n^ o*̂  n*̂  .n'̂  o*̂  o'̂  n'̂  o'̂  

/ /• / /- </ / # /• /• / • / /- / /• / </ .x-̂'-'' 4̂  /- / / - / /- # /-



OFF-ROAD VEHICLE RIDING AREA CLOSURE PLAN 

Created: March 5,2012 
Amended: May 4,2012 

Jason Gunther (USEPA) has agreed that the areas where removal activities being 
conducted by the Doe .Run Company (DRC) will need to be closed to ORV traffic. These 
clostires will be completed in phases. The preliminary plans for each closure are outlined 
below and shown on the attached maps. The parties will meet and finalize a detailed 
closure plan that will effectively segregate the ORV traffic fi-om the upcoming removal 
activities befi)re work begins on each phase. This will effectively reduce the impact to 
park visitors and ensure efficient management by park staff while still serving the 
purpose of closing the work zones to off road traffic. 

Phase I: Apollo Arm Closure 
A physical barrier (fence) with signing will encompass the entire Apollo arm of the 
tailings area. The barrier fence will be placed upon the tailings, approximately 12 feet 
from the edge of the tree-line. This will allow ORV traffic to travel along the fence 
outside the construction area to gain access to the wooded trails. DRC and park staff will 
work cooperatively while installing and removing the barrier fence for each phase of 
closure. 

The Apollo Arm Closure will require approximately 15,000 feet of woven wire fencing 
material and T-posts. A yellow poly-cap will be installed along the top of the fence in 
open areas and at areas near trail openings. In areas where visibility may be a concem, 
an orange visual barrier fence will also be installed over the woven wire fence. Signing 
will be placed approximately every 150 feet and where trails open up near the barrier. 
Signing with red letters on white background, 6" wide by 16" high may be used for the 
boundary signing. The signs state "STOP, NO VEHICLES BEYOND THIS POINT, 
RSMO 253.155". This statute references operating a vehicle in an unauthorized area. 
This sign is currently used along the park's ORV boundary. 

Park Staff plan to use a temporary three-gate system for controlling access to the 
construction area (See attached maps). Gates A and B will be closed during times of 
removal activity, generally Monday at 7:00 a.m through Friday at 12:00 p.m. except for 
holidays and special events. During times of removal activity, ORV trail access to the 
wooded trails will be gained by riding around the outside of the barrier fence. Friday 
after 12:00 p.m. and on weekends. Gates A and B will be open to allow ORV traffic 
additional access to the ORV trail network near Monsanto Lake. Gate C will be closed, 
prohibiting access to the removal activity area. This method of closure should allow the 
DRC access to the removal activity area without the interference of ORV traffic during 
the scheduled work week. 



Page 2 
ORV Closure Plan 
April 25, 2012 

The method of closure will remain the same for each of the phases of closure outlined in 
this document. The material and signing will be removed after work has been completed 
in each closure and used for the next phase of closure. 

Phase U: North ORV Area Closure 
After completion of the work on the Apollo Arm the North ORV Riding Area will be 
closed. A physical barrier will be placed along the north ORV Riding Area from Trail 
100 near Gate I, west to Trail 100 near Gate M . The barrier fencing will be placed in the 
tailings area leaving a 12 foot frail between the barrier fence and the wooded area. 

The materials used in Phase I closure will be used to complete the Phase II closure. DRC 
is currently stock piling material in the Special Events area and will be bringing the 
material in from the north portion of the park. 

Phase III: Southwest ORV Area Closure 
After completion of the work in the Phase II Closure the Southwest ORV Riding Area 
will be closed. This will include the area directly north of the ORV Staging Area and 
JoLee Lake. The barrier installed during Phase II will be left in place from Trail 425, 
west to Trail 100 at Gate M . Additional barriers and signing will follow the free-line 
south to the ORV Staging Area. Barrier fencing will also be installed west, to the 
enfrance of the ORV Campground Trail. 

A corridor for ORV fraffic will extend from the Campground Trail, east past the ORV 
Staging Area. This will provide access to the open ORV riding areas. The materials used 
for barrier fencing and signing, will be relocated and used for Phase III Closure. 
Construction will be completed working from the east to the west. 

Park Staff will work with the DRC to establish a corridor for the construction equipment, 
which is free from ORV fraffic, but yet still provide access to the ORV frails from the 
ORV Staging Area. 

Phase IV: Northwest ORV Area Closure 
After work is completed in Phase III, a barrier fence will be established for the Phase IV 
closure. Phase IV Closure will take place in the north-south drainage in the westem 
section of the north ORV Riding Area. The east-west barrier fencing established in 
closure of Phase II will be relocated to provide an ORV barrier for the Phase IV closure. 
The Phase IV closure barrier will consist of materials used in the previous closures. 

The order of each closure could be affected by the duration of the work for each phase 
and the time of the year. Park staff will work closely with DRC staff to ensure that park 
recreational activities are prohibited in removal activity areas and that park visitors will 
be given access to appropriate areas for off road recreation. 
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ORV Closure Plan 
April 25,2012 

Site Inspection, Security, and Notification: 
Park Staff presently pafrol the ORV riding area on a regular basis. Riders interfering 
with the removal activities, damaging or removing fencing or signage, or entering a 
restricted area will be issued a citation and/or have their ORV permit revoked. While the 
removal activities are ongoing. Park Staff will perform an inspection of the area at least 
daily to ensure no evidence of riders entering the restricted area and to ensm:e that all 
fencing and signing is in place. Park Staff will provide DRC employees with contact 
information in the event of imauthorized access to the removal activity area(s). 

Park Staff will provide a map to all riders reflecting areas which are closed to ORV 
fraffic for removal activity. This will be completed for each phase of closure. In 
addition, a larger map will be placed in the ORV Staging Area and on the park's website. 

Park Management will also supply specific wording on the ORV Permits, agreeable to 
DRC, which notifies visitors of removal activities and warns of the penalties associated 
for imlawful entry into removal activity areas. 

Modification of the Plan 

If the measures as outlined in this plan are unsuccessful at segregating the ORV fraffic 
from the removal activity. Park Staff will work with DRC to promptly develop additional 
measures to confrol or limit ORV fraffic. 
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especially lo children six (6) years of age and under. The more contact a person has with lead, the greater 
the chance of health effects occurring. Lead can cause behavioral and developmental problems in 
children and may have other harmful effects in adults. Actions you can take to lower your exposure 
include avoiding or limiting your time in the main tailings area, washing face and hands before 
eating, and removing as much dust and soil as possible from clothing, equipment and vehicles 
before leaving the park. 

MO 780.0859 (3-11) 

PERMIT NUMBER 

768051 
Construction areas are RESTRICTED and off limits. 

These areas are marked on tiie accompanying map 

and/or identified by fencing and signs. Riding in 

restricted areas will result in citation and revocation of 

the permit. 

Expiration Date 

1-DAY FEE S5.00 
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LEAD EXPOSURE ADVISORY; Lead tailings in the "Mine Tailings Area" may pose a health risk, 
especially to children six (6) years of age and under. The more contact a person has with lead, the greater 
the chance of health effects occuning. Lead can cause behavioral and developmental problems in 
children and may have other harmful effects in adults. Actions you can take lo lower your exposure 
include avoiding or limiting your time in the main tailings area, washing face and hands before 
eating, and removing as much dust and soil as possible from clothing, equipment and vehicles 
before leaving the park. 

MO 760-1907 (3-11) 

PERMIT NUHBER 

30990 
Construction areas are RESTRICTED and off limits. 

These areas are marked on the accompanying map 

and/or identified by fencing and signs. Riding in 

restricted areas will result in citation and revocation of 

the permit-

Expiration Date 

2-DAY FEE $10.00 



ORV Area Closure - Phase I Traffic Gates 

No Ride Zone 

Staging Area 

Gate B 



ORV Area Closure - Phase I 



ORV Area Closure - Phase 



ORV Area Closure - Phase 



ORV Area Closure - Phase IV 
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